The National Academies of
SCIENCES - ENGINEERING - MEDICINE

Division on Earth and Life Studies
Board on Environmental Studies and Toxicology

Sept 18, 2021

Colette Hodes, Ph.D.

Task Order Contracting Officer Representative
U.S. Environmental Protection Agency

2777 South Crystal Drive

Bldg: Potomac Yard One (South Tower)
Room No. §5927, Mail Code: 5305P
Arlington, VA 22202

Re: August 2021 Progress Report,
Consensus Report on Electric Arc Furnace Slag: Understanding Potential Human Health

Risks from Unencapsulated Uses
Contract #68HERC19D0011; PR-OLEM-21-00448/PR-R8-21-00379;
Task Order #68HERC21F0257

Dear Dr. Hodes:

In August, project staff gathered relevant professional information on individuals
suggested for committee membership that had been submitted in response to a broadcast request
for nominations. Staff screened individual nominees for relevant areas of expertise, potential

conflicts of interest, and other considerations.

Financial information for August 2021

Cost Category Expen-itsac £
Labor Cost

ODCs Ex. 4 CBI
Overhead

G&A

Total 3,624.07

The total expenditures since inception are $13,854.58. Attached are (1) a table of monthly

labor costs, cumulative labor costs, total monthly expenditures, cumulative total expenditures,
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and the percentage of the total potential award spent, and (2) figures showing a comparison of

total funds spent and labor costs, cumulative funds spent by activity (excluding labor), and

cumulative hours worked by staff.

CC:

Sincerely,
YA ,»
Y ooy o rtne
s )
Raymond Wassel

Responsible Staft Officer

William Yates, (CO) U.S. EPA

Timothy Taylor (Alt. TOCOR) U.S. EPA
Jorge Rangel (CL COR) U.S. EPA

Laura Llanos, National Academies/OCFO
Lavonne Burgess, National Academies/OCFO
Anthony Thomas, National Academies/OCFO
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EPA Electric Arc Furnace Slag
Sponsor Award # 6BHERC19D0011/68HERC21F0257
Progress Report, August 1, 2021 thru August 31, 2021
Total Dollars Spent (Thousand)

Ex. 4 CBI
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EZZ23 Cumulative total cost
BaReRRRRd Curnulative labor cost

= Budget

Dollars {thousands)

EPA Electric Arc Furnace Slag
Sponsor Award #68HERC19D0011/686HERC21F0257
August 1, 2021 thru August 31, 2021
Comparison of Total Funds Spent and Labor Cost

X.4C

Monthly
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Dollars spent

EPA Electric Arc Furnace Slag
Sponsor Award # 68HERC19D0011/686HERC21F0257
Progress Report, August 1, 2021 thru August 31, 2021
Cumulative Funds Spent by Task (Excluding Labor)

Ex.4C

fasn

s Funds Spent this Period

Total funds spent to date
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Hours

EPA Electric Arc Furnace Slag
Sponsor Award # 68HERC19D0011/686HERC21F0257
Progress Report, August 1, 2021 - August 31, 2021
Cumulative Hours Worked by Staff

8 Hours worked this month

B Hours worked fo date

Ex. 4 CBI
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